
A  N E W S L E T T E R  A B O U T  T H E  B R I A R  C R E E K  P R O J E C T

With the start of a new year, crews are 
moving in on the final leg of construction 
of the Briar Creek Sewer Improvement 
project. After nearly 20 months of work, 
contractor Sanders Utility Construction 
has completed approximately 75 
percent of this phase, which runs from 
Country Club Drive, follows Briar Creek 
and ends near Harris Boulevard at 
Aqua Court. As the crews complete pipe 
installation, they temporarily restore 
the work areas to control erosion. Once 
all pipe is installed and put into service, 
contractors will return to permanently 
restore all areas.
Work is expected to be completed 
during summer 2018. When the line 
is activated it will enhance system 
performance and continue to protect 
the water quality in Briar Creek.

Active and Upcoming Work

Residents near Briar Creek will see 
varying levels of construction. You will 
receive notice of construction in your 
immediate area a few weeks prior 
to the start of work. Please note that 
construction schedules are subject to 
change due to unexpected events and 
delays such as inclement weather.

Covecreek Drive/Rupert Lane area: 
Crews have completed pipe installation 
on Covecreek Drive (between The Plaza 
and Rupert Lane) and are now working 
from Rupert Lane toward Unity Park, 
behind Covecreek and Kelsey drives. 
Work is expected to be completed in the 
spring.

Unity Park: Crews will start installing pipe 
in Unity Park and across the courts soon 
and expect to be completed by the end 
of May. Tennis courts will reopen later in 
the fall of 2018.

Craftsbury Drive to Aqua Court: Crews 
plan to begin pipe installation activities 
at Craftsbury Drive in late winter or early 
spring and work their way upstream to the 
end of the project at Aqua Court. Work is 
expected to be completed in the summer.

Final Restoration Work is Ahead

After the sewer line is activated, 
contractors will complete final 
restoration along the route to repair 
areas disturbed during activation. This 
includes:
• Grading the soil
• Seeding area with annual ryegrass
• Applying straw mulch

• Installing permanent fencing that was 
removed for construction

• Restoring creek banks

Plans for Putting the Line into 
Service

Crews have been activating portions of 
the newly installed sewer line along the 
way. Approximately 4,000 feet of the 
new line has been activated. Once the 
remaining pipe has been installed to 
the end of the project near Aqua Court, 
crews will begin putting the entire sewer 
line into service. Residents can expect 
to see crews back on site for activation 
activities this summer. 
As crews connect the new pipe to the 
existing system, residents can expect to 
see work activity including:
• Use of small construction equipment
• Grading near manholes
• Completion of final restoration
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Your News About the Briar Creek Project

For the latest information about the Briar Creek project, visit www.CharlotteWater.org and click on “projects.”

Up-to-Date Information 
Keeping up to date on the Briar Creek Sewer Improvement 
project is as easy as checking your email. You can sign up to 
receive email updates about the project and construction 
progress. To register, send your name, property address and 
email address to briarcreek@chernoffnewman.com. Please 
place “Briar Creek Email List” in the subject line. If you have a 
question, please call Amanda DeWeese at 704-374-9300, ext. 
2237, or Cam Coley at 704-391-5106.


